

Procurement Monitoring Report for January to June 2026

UNIVERSITY OF THE PHILIPPINES MANILA - BAC 2 (SERVICES)

					Actual Procurement Activities												
Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance
COMPLETED PROCUREMENT ACTIVITIES																	
IHG-2025-307	Courier Services National Capital Region for Newborn Screening Center NIH	NIH	No	Public Bidding	13-Jan-26	19-Jan-26	27-Jan-26	10-Feb-26	10-Feb-26	18-Feb-26	24-Feb-26	03-Mar-26	03-Mar-26	29-Apr-26	04-May-26		
IMS-2025-039	UP Manila Network Rehabilitation Project	UPM	No	Competitive Dialogue	30-Sep-25	10-Oct-25	N/A	11-Nov-25 (Opening of Eligibility Requirements)	11-Nov-25 (Opening of Eligibility Requirements)	N/A	N/A	27-Jan-26 (BAC Reso Competitive Dialogue with one Shortlisted)					
								18-Nov-25 Dialogue	18-Nov-25 Dialogue								
								10-Feb-26	10-Feb-26	18-Feb-26	24-Feb-26	03-Mar-26	03-Mar-26	17-Apr-26	24-Apr-26		
RGA-NIH-2025-648	Software Development Team for the project: Project 1 Enhancing Individual and Community Health Outcomes in Disaster response through the Establishment of Regional DRRM-H Simulation and Training Centers (Metaverse Environment) in the Visayas and Mindanao Regions	NIH	No	Negotiated Procurement - 35.6 Scientific and other Services	18-Feb-26	N/A	N/A	N/A	N/A	N/A	N/A	03-Mar-26	03-Mar-26	20-May-26	28-May-26		
IHG-2025-255	Whole Exome Sequencing (WES) Outsourced Services including Sample Shipment of the IHG	IHG	No	Public Bidding	03-Dec-25	14-Jan-26	27-Jan-26	10-Feb-26	10-Feb-26	N/A	N/A	18-Feb-26 (Failure)					
						26-Feb-26	10-Mar-26	07-Apr-26	07-Apr-26	14-Apr-26	21-Apr-26	28-Apr-26	28-Apr-26	08-Jun-26	09-Jun-26		

NSRC-2025-052	Lease of Office and Storage Spaces of Newborn Screening Reference Center for 12 Months	NSRC	No	Negotiated Procurement - 35.9 Lease of Real Property & Venue	18-Feb-26	N/A	N/A	N/A	N/A	N/A	N/A	07-Apr-26	07-Apr-26	10-Jun-26	22-Jun-26		
Total Allotted Budget of Procurement - T																	
Total Contract Price of Procurement A																	
Total Savings (Total Allotted Budget - Total Contract Price)																	
ONGOING PROCUREMENT ACTIVITIES																	
IHG-2025-314	Renewal of Lease Contract Space for the Newborn Screening Center National Institute of Health (NSC-NIH) at UP Ayala Land Technohub (July 01, 2026 to June 30, 2027	IHG	No	Negotiated Procurement - 35.9 Lease of Real Property & Venue	10-Mar-26	N/A	N/A	05-May-26	05-May-26	N/A	N/A	5-May-26 (FAILED)					
						N/A	N/A			N/A	N/A	19-May-26	19-May-26				
IHG-2026-111	Waters Basic Assurance Plan with Preventive Maintenance and Calibration for Acquity LCMSMS with Acquity TQD Detector (Bi-Annual) including 10KVA UPS and Preventive Maintenance and Calibration of Waters UPLC Machine (Bi-Annual) for Biochemical	IHG	No	Direct Contracting	02-Jun-26	N/A	N/A	16-June-26 Opening of Sealed Quotation	16-June-26 Opening of Sealed Quotation	N/A	N/A	23-Jun-26					
RGA-NIH-2025-1021	Patient Laboratory for the project, Procurement of the Consulting Services of the Study "A Randomized Controlled Phase 2b study to evaluate the safety, Tolerability and Efficacy of Psidium guajava ointment (NIRPROMP-IHM Formulation) versus Mupirocin 2% ointment in subjects with uncomplicated skin Infection	NIH	No	Negotiated Procurement Section 35.6:Scientific, Scholarly or Artistic Work, Exclusive Technology and Media Services	03-Feb-26	N/A	N/A	21-Apr-26	21-Apr-26	N/A	N/A	28-Apr-26 (FAILED)					
						N/A	N/A	2-Jun-26 (NO BIDDERS)	2-Jun-26 (NO BIDDERS)	N/A	N/A	9-Jun-26 (FAILED)					
						N/A	N/A	07-July-26 Opening of Sealed Quotation	07-July-26 Opening of Sealed Quotation								
RGA-COP-2025-963	Equipment Maintenance for the Project, Phenotypic and Genotypic Characterization of Methamphetamine Metabolism Among Filipinos	CP	No	Direct Contracting	03-Mar-26	N/A	N/A	28-Apr-26	28-Apr-26	N/A	N/A	5-May-26 (FAILED)					
						N/A	N/A	19-May-26	19-May-26	N/A	N/A	26-May-26					
RGA-COM-2026-074	Preventive Maintenance of Equipment Charge under Repair and Maintenance Expenses for Project HIV infected Monocytes and CD4+ T cells into vitro (107-301)	CM	No	Direct Contracting	07-Apr-26	N/A	N/A	21-Apr-26	21-Apr-26	N/A	N/A						

IHG-2026-067	Procurement of Courier Services in Various Provincial Areas (Albay, Camarines Norte, Camarines Sur, Marinduque, Masbate, NSC to NSC, Occidental Mindoro, Romblon and Sorsogon), Institute of Human Genetics	IHG	No	Public Bidding	05-May-26	09-May-26	19-May-26	2-Jun-26 (FAILED)	2-Jun-26 (FAILED)	N/A	N/A	9-Jun-26 (FAILED)					
						22-Jun-26	30-Jun-26										
IHG-2026-122	Procurement of Courier Services for the Center for Human Genetics Services IHG	NIH	No	Public Bidding	12-May-26	19-May-26	26-May-26	09-Jun-26	09-Jun-26	N/A	N/A	16-Jun-26 (FAILED)					
IHG-2026-096	Bi-Annual Comprehensive Preventive Maintenance of the 1unit GSP instrument SN:20210599 and Bi-Annual Preventive Maintenance of 1 unit of GSP instrument SN: 20210675	IHG	No	Direct Contracting	23-Jun-26	N/A	N/A	30-June-26 Opening of Sealed Quotation (FAILED)	30-June-26 Opening of Sealed Quotation (FAILED)								
						N/A	N/A	07-July-26 Opening of Sealed Quotation	07-July-26 Opening of Sealed Quotation								

Total Allotted Budget of On-going Pro

Prepared by:


CARLOS MIGUEL ESCOBAR
Support Staff, BAC 2

Reviewed by:


MELODY JANE ROJO
Director, Procurement Management Office

	ABC (PhP)			Contract Cost (PhP)				Date of Receipt of Invitation						
Source of Funds	Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf	Eligibility Check	Sub/ Open of Bids	Bid Evaluation	Post Qual	Delivery/ Completion/ Acceptance (if applicable)	Remarks (Explaining changes from the APP)
2040101000-184-142	11,275,000.00		11,275,000.00	7,947,500.00		7,947,500.00	UAP, TAN, PICE, COA/ALL UP	22-Jan-26	05-Feb-26	05-Feb-26	13-Feb-26	19-Feb-26		Awareded to Airspeed International Corporation
Fund - 101	77,400,563.28		77,400,563.28	77,400,000.00		77,400,000.00	UAP, TAN, PICE, COA/ALL UP	N/A	11-Nov-25 (Opening of Eligibility Requirement s) 18-Nov-25 Dialogue	11-Nov-25 (Opening of Eligibility Requirements) 18-Nov-25 Dialogue	N/A	N/A		Failed
								N/A	05-Feb-26	05-Feb-26	13-Feb-26	19-Feb-26		Awareded to Pronet Systems Integrated Network Solutions Inc.
Fund - 184	10,800,000.00		10,800,000.00	10,799,000.00		10,799,000.00	UAP, TAN, PICE, COA/ALL UP	N/A	N/A	N/A	N/A	N/A		Awareded to TechFactors Inc.
F184-2020105000(416)107-225	5,958,400.00		5,958,400.00	3,955,400.00		3,955,400.00	UAP, TAN, PICE, COA/ALL UP	22-Jan-26	05-Feb-26	05-Feb-26	N/A	N/A		Failed
								05-Mar-26	02-Apr-26	02-Apr-26	09-Apr-26	16-Apr-26		Awareded to 3Billion Inc.

Fund - 184	3,000,000.00		3,000,000.00	3,000,000.00		3,000,000.00	UAP, TAN, PICE, COA/ALL UP	N/A	N/A	N/A	N/A	N/A		Awarded to New Gold Bond
urement Activities	108,433,963.28		108,433,963.28	103,101,900.00		103,101,900.00								
ctivities Conducted	103,101,900.00													
otal Contract Price)	5,332,063.28													
Fund - 184	12,000,000.00		12,000,000.00				UAP, TAN, PICE, COA/ALL UP	N/A	30-Apr-26	30-Apr-26	N/A	N/A		Failed
								N/A	N/A	N/A	N/A	N/A		Awarded to UP North Property Holdings, Inc.
Fund - 184	2,894,240.00		2,894,240.00				UAP, TAN, PICE, COA/ALL UP	N/A	16-June-26 Opening of Sealed Quotation	16-June-26 Opening of Sealed Quotation	N/A	N/A		TBD
Fund 101	PhP1,300,000.00		PhP1,300,000.00				UAP, TAN, PICE, COA/ALL UP	N/A	16-Apr-26	16-Apr-26	N/A	N/A		Failed
								N/A	2-Jun-26 (NO BIDDERS)	2-Jun-26 (NO BIDDERS)	N/A	N/A		Failed
								N/A	07-July-26 Opening of Sealed Quotation	07-July-26 Opening of Sealed Quotation				TBD
Fund - 184	2,650,000.00		2,650,000.00				UAP, TAN, PICE, COA/ALL UP	N/A	23-Apr-26	23-Apr-26	N/A	N/A		Failed
								N/A	14-May-26	14-May-26	N/A	N/A		Returned to End User revise TOR 03/05/2026
Fund - 184	1,400,000.00		1,400,000.00				UAP, TAN, PICE, COA/ALL UP	N/A	16-Apr-26	16-Apr-26	N/A	N/A		

Fund - 184	5,699,998.00		5,699,998.00				UAP, TAN, PICE, COA/ALL UP	19-May-26	2-Jun-26 (FAILED)	2-Jun-26 (FAILED)	N/A	N/A		
								30-Jun-26	N/A	N/A	N/A	N/A		
Fund - 184	2,000,000.00		2,000,000.00				UAP, TAN, PICE, COA/ALL UP	26-May-26	04-Jun-26	04-Jun-26	N/A	N/A		
Fund - 164	2,900,000.00		2,900,000.00				UAP, TAN, PICE, COA/ALL UP	N/A	N/A	N/A	N/A	N/A		
							UAP, TAN, PICE, COA/ALL UP	N/A	07-July-26 Opening of Sealed Quotation	07-July-26 Opening of Sealed Quotation	N/A	N/A		
urement Activities	14,649,998.00		14,649,998.00											

Recommended for Approval by:


for DEAN FERNANDO B. GARCIA, JR
Chair, BAC 2

Approved by:

DR. MICHAEL L. TEE
Professor and Chancellor