

Procurement Monitoring Report for January 2026 - June 2026

UNIVERSITY OF THE PHILIPPINES MANILA - BAC 3

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Actual Procurement Activities													Source of Funds
					Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	
NSRC-2025-092	Procurement of Multi-Functional Printers and Laptops for NSRC	NSRC	No	Competitive Bidding	12-Jan-26	17-Jan-26	26-Jan-26	09-Feb-26	09-Feb-26	18-Feb-26	24-Feb-26	11-Mar-26	16-Mar-26	22-Apr-26	22-Apr-26			2040101000-184-142
IHG-2025-309	Procurement of Consumable and Parts for XEVO Acuity Triple Quadrupole Mass Spectrometry in Vitro Diagnostics (TQD IVD) System of the IHG-NIH	IHG	No	Direct Contracting	12-Jan-26	N/A	N/A	09-Feb-26	09-Feb-26	16-Feb-26	N/A	23-Feb-26	23-Feb-26	22-Apr-26	22-Apr-26			2040101000-184-142
COM-2025-071	Supply and Installation of LED Wall at Henry Sy. Sr. Plenary Hall for Classroom Use of College of Medicine	CM	No	Competitive Bidding	12-Jan-26	17-Jan-26	26-Jan-26	09-Feb-26	09-Feb-26	16-Feb-26	18-Feb-26	02-Mar-26	02-Mar-26	31-Mar-26	31-Mar-26			UPM Funds
IGA-COM-2025-910	Various Laboratory Supplies Chemicals and Chemical Products for the Project Entitled: Project 3: IMMUNE-BIOLOGICS	CM	No	Competitive Bidding	19-Jan-26	24-Jan-26	02-Feb-26	16-Feb-26	16-Feb-26	25-Feb-26	10-Mar-26	18-Mar-26	18-Mar-26	25-May-26	25-May-26			F184-2020105000 (416) 107-226 Y3
														13-May-26	13-May-26			
RGA-NIH-2025-522	NHS Registry Seal Stickers (1,104,000 Sets)	NHSRC	No	Competitive Bidding	02-Feb-26	06-Feb-26	16-Feb-26	02-Mar-26	02-Mar-26	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	439-103A-H1
						14-Mar-26	25-Mar-26	08-Apr-26	08-Apr-26	14-Apr-26	22-Apr-26	29-Apr-26	29-Apr-26	03-June-26	03-June-26			
CAMP-2025-PR-16	Supply & Installation of Office Furniture for Administration and Faculty Offices	CAMP	No	Competitive Bidding	23-Feb-26	28-Feb-26	11-Mar-26	25-Mar-26	25-Mar-26	07-Apr-26	15-Apr-26	22-Apr-26	22-Apr-26	18-June-26	18-June-26			UPM Funds
RGA-NIH-2025-794	Laboratory Supplies for the Project Liquid Biopsy-Based Biomolecular Markers for the Prognostication of Hepatocellular Carcinoma in Filipinos (Liquid BIOPSEE)	NIH	No	Direct Contracting	02-Mar-26	N/A	N/A	08-Apr-26	08-Apr-26	22-Apr-26	N/A	29-Apr-26	30-Apr-26	09-June-26	09-June-26			F184-2020105000 (416) 107-225 Y3

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution/Recommend ing Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/ Completion	Inspection & Acceptance	Source of Funds
COM-2026-003	Binocular Microscope for UPCM Class Laboratory Use	CM	No	Competitive Bidding	18-Mar-26	25-Mar-26	08-Apr-26	22-Apr-26	22-Apr-26	28-Apr-26	06-May-26	13-May-26	13-May-26	8-June-26	8-June-26			UGTFI
IHG-2026-047	Kits for Hemoglobinopathies and Thalassemia on Dried Blood Spots Bio-Rad Variant NBS Sickle Cell ProgramReorder Pack; 1000T	IHG	No	Competitive Bidding	08-Apr-26	15-Apr-26	22-Apr-26	06-May-26	06-May-26	12-May-26	20-May-26	28-May-26	28-May-26	2-July-26	2-July-26			2040101000-184-142
UPM (SPMO-2026-004, SPMO-2026-003), PGH (No PR. No.)	1st and 2nd Tranche Rice Subsidy for UPM-PGH Employees for FY 2026	UP-PGH	No	Competitive Bidding	08-Apr-26	22-Apr-26	29-Apr-26	13-May-26	13-May-26	20-May-26	28-May-26	03-Jun-26	03-Jun-26	17-Jun-26	17-Jun-26			UPM for 1st and 2nd Tranche(Fund RF-PS, Fund F184 2040101000-167, Fund 2040101000-184-142, Fund 2040101000 (439)136 A, Fund 2040101000-184-142B, Fund 2040101000-161A TF-184); PGH for 1st and 2nd Tranche (Fund 164 & Fund 184 438-901)

Total Allotted Budget of Procurement Activities
Total Contract Price of Procurement Activities Conducted
Total Savings (Total Allotted Budget - Total Contract Price)

ONGOING PROCUREMENT ACTIVITIES

IHG-2026-020	Procurement of Various Reagents for G6PD, TSH, 17 OHP and Consumables for Autodefia Instruments of the IHG-NIH	IHG	No	Competitive Bidding	18-Mar-26	25-Mar-26	08-Apr-26	22-Apr-26	22-Apr-26	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2040101000-184-142
						29-Apr-26	06-May-26	20-May-26	20-May-26	22-May-26	03-Jun-26	17-Jun-26	17-Jun-26					
IHG-2026-022	Procurement of Various Reagents for the Metabolic Disorders of the Institute of Human Genetics	IHG	No	Competitive Bidding	18-Mar-26	25-Mar-26	08-Apr-26	22-Apr-26	22-Apr-26	N/A	N/A	N/A	N/A	N/A	N/A	N/A	N/A	2040101000-184-142
						29-Apr-26	06-May-26	20-May-26	20-May-26	22-May-26	03-Jun-26	17-Jun-26	17-Jun-26					
IHG-2026-053	NGAF Firewall and Endpoint Solution Subscription Renewal for 3 Years	IHG	No	Competitive Bidding	15-Apr-26	18-Apr-26	29-Apr-26	13-May-26	13-May-26	15-May-26	28-May-26	03-Jun-26	03-Jun-26					2040101000-184-142

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Pre-Proc Conference	Ads/Post of IB	Pre-bid Conf	Eligibility Check	Sub/Open of Bids	Bid Evaluation	Post Qual	Date of BAC Resolution Recommending Award	Notice of Award	Contract Signing	Notice to Proceed	Delivery/Completion	Inspection & Acceptance	Source of Funds
GA-NIH-2025-1019	Supply of Industrial Machinery and Equipment (Production Line) for the project entitled: Project 2. Establishment of Pharmaceutical Sciences Services for Clinical Research (107-198)	NIH	No	Competitive Bidding	17-Jun-26	20-Jun-26	01-Jul-26	15-Jul-26	15-Jul-26									F184-2020105000(416) 107-198 Y3
RGAO-2026-013	Laboratory Equipment for Profiling Using OMICS from a Brain Registry and Biorepository of Adult in Filipino Primary BRAIN Tumors for Development of Prognostic Biomarkers (PROBE-BRAIN)	CM-RGAO	No	Competitive Bidding	25-Jun-26	30-Jun-26	08-Jul-26	22-Jul-26	22-Jul-26									F184-2020105000(416) 107-309
PR-IMS-2026-009	Various Office Equipment - Purchase Request for 2nd Batch of 2025 Consolidation	IMS	No	Competitive Bidding	25-Jun-26	30-Jun-26	08-Jul-26	22-Jul-26	22-Jul-26									UPM Funds

Total Allotted Budget of On-going Procurement Activities

Prepared by:

PATRICK LIAM K. OZAETA
Support Staff, BAC 3

Reviewed by:

MELODY JANE L. ROJO
Director I, Procurement Management Office

ABC (PhP)			Contract Cost (PhP)			List of Invited Observers	Date of Receipt of Invitation						Remarks (Explaining changes from the APP)
Total	MOOE	CO	Total	MOOE	CO		Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	
3,750,000.00	3,750,000.00		2,596,300.00	2,596,300.00		COA / All UP/ TAN	21-Jan-26	04-Feb-26	04-Feb-26	13-Feb-26	19-Feb-26		
5,448,817.00	5,448,817.00		5,448,817.00	5,448,817.00		COA / All UP/ TAN	N/A	04-Feb-26	04-Feb-26	11-Feb-26	N/A		
2,100,000.00	2,100,000.00		931,988.00	931,988.00		COA / All UP/ TAN	21-Jan-26	04-Feb-26	04-Feb-26	11-Feb-26	13-Feb-26		
3,374,808.15	3,374,808.15		326,264.00	326,264.00		COA / All UP/ TAN	28-Jan-26	11-Feb-26	11-Feb-26	20-Feb-26	05-Mar-26		Bids were submitted by line item and awarded to different suppliers. Awarded to Two (2) suppliers.
			1,156,651.00	1,156,651.00									
5,000,000.00	5,000,000.00					COA / All UP/ tAN	11-Feb-26	25-Feb-26	25-Feb-26	N/A	N/A		Bidder was determined to be ineligible
			3,487,008.00	3,487,008.00			20-Mar-26	01-Apr-26	01-Apr-26	08-Apr-26	17-Apr-26		
3,000,000.00	3,000,000.00		1,529,000.00	1,529,000.00		COA / All UP TAN	06-Mar-26	20-Mar-26	20-Mar-26	01-Apr-26	10-Apr-26		
8,047,000.00	8,047,000.00		7,353,000.00	7,353,000.00		COA / All UP/ tAN	N/A	01-Apr-26	01-Apr-26	17-Apr-26	N/A		

Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
7,000,000.00	7,000,000.00		6,990,000.00	6,990,000.00		COA / All UP	01-Apr-26	17-Apr-26	17-Apr-26	23-Apr-26	30-Apr-26		
30,000,000.00	30,000,000.00		27,930,000.00	27,930,000.00		COA / All UP/TAN	17-Apr-26	30-Apr-26	30-Apr-26	07-May-26	15-May-26		
21,893,750.00	21,893,750.00		21,893,750.00	21,893,750.00		COA / All UP/ TAN	24-Apr-26	08-May-26	08-May-26	15-May-26	22-May-26		Received GPPB Circular No. 02-2025 (after pre-proc) regarding the new Mode of Procurement needed to conduct the procurement of the project; for 2nd pre-proc on 15 April 2026

89,614,375.15

79,642,778.00

9,971,597.15


30,064,019.00	30,064,019.00					COA / All UP/ TAN							Arctic-Revvity was declared ineligible during the opening of bids (outdated PhilGEPS Registration)
			30,064,019.00	30,064,019.00			30-Apr-26	15-May-26	15-May-26	15-May-26	29-May-26		PO and NTP for approval
39,169,421.00	39,169,421.00					COA / All UP/ tAN	03-Apr-26	17-Apr-26	17-Apr-26	N/A	N/A		Arctic-Revvity was declared ineligible during the opening of bids (outdated PhilGEPS Registration)
			39,169,421.00	39,169,421.00			30-Apr-26	15-May-26	15-May-26	15-May-26	29-May-26		PO and NTP for approval
3,000,000.00	3,000,000.00		2,989,000.00	2,989,000.00		COA / All UP/ TAN	24-Apr-26	08-May-26	08-May-26	08-May-26	22-May-26		for preparation of PO and NTP

Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub/ Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
7,400,000.00	7,400,000.00		7,368,400.00	7,368,400.00		COA / All UP/ TAN	24-Apr-26	08-May-26	08-May-26	08-May-26	22-May-26		PO and NTP for acceptance of the supplier
19,500,000.00	19,500,000.00					COA / All UP/ TAN	15-May-26	29-May-26	29-May-26	N/A	N/A		No bids were received (for rebid)
							12-Jun-26	26-Jun-26	26-Jun-26				Failed(no bids were received); BAC 3 Resolution Declaring Failure for signature of BAC 3 Members
7,517,778.00	7,517,778.00		7,517,778.00	7,517,778.00		COA / All UP/ TAN	N/A	22-May-26	22-May-26	28-May-26	N/A		PO and NTP for approval
10,300,000.00	10,300,000.00					COA / All UP/ TAN	29-May-26	12-Jun-26	12-Jun-26				For evaluation of the end-user
12,200,000.00	12,200,000.00					COA / All UP/ TAN	N/A	22-May-26	22-May-26	28-May-26	N/A		PO and NTP for approval
38,730,945.00	38,730,945.00					COA / All UP/ TAN	12-Jun-26	26-Jun-26	26-Jun-26				BAC Resolution for recommending of award for review
8,585,600.00	8,585,600.00					COA / All UP/ TAN	12-Jun-26	26-Jun-26	26-Jun-26				BAC Resolution for recommending of award for review

Total	MOOE	CO	Total	MOOE	CO	List of Invited Observers	Pre-bid Conf4	Eligibility Check5	Sub / Open of Bids6	Bid Evaluation7	Post Qual8	Delivery/ Completion/ Acceptance (If applicable)	Remarks (Explaining changes from the APP)
10,010,000.00	10,010,000.00					COA / All UP/ TAN	26-Jun-26	10-Jul-26	10-Jul-26				Opening of Bids on July 15, 2026
2,900,000.00	2,900,000.00					COA / All UP/ TAN	03-Jul-26						Opening of Bids on July 22, 2026
2,736,000.00	2,736,000.00					COA / All UP/ TAN	03-Jul-26						Opening of Bids on July 22, 2026

192,113,763.00

Recommended for Approval by:


DEAN MICHELE S. SEGARRA
Chair, Bids and Awards Committee 3

Approved by:


MICHAEL L. TEE, M.D., MHPED
Chancellor

16 JUL 2026

Digitally signed
by Adenoso-
CanAl Johanna
Patricia De Leon
Date: 2026.07.16
13:33:52 +08'00'